

Project Proposal

Swachh Tripura
Quarterly Urban Sanitation Assessment &
Improvement Framework



Presented To
Urban Development
Department, Tripura

Presented by
Quality Council of
India


Table of Contents

About QCI	3
QCI: Past Few Years	4
QCI and Swachh Bharat Mission	5
QCI and Swachh Bharat Mission (Contd.)	6
Swachh Maharashtra	6
Swachh Telangana	7
Swachh Madhya Pradesh	8
Swachh Gujarat	9
Swachh Survekshan Gujarat 2024	9
Swachh NDMC	10
Project Background: Swachh Rajasthan	11
Tripura: As it stands	12
Approach and Methodology	13
Programme Context & Rationale	13
Governance & Deployment Architecture	13
Single State-Level Programme Resource Model	13
Responsibilities of State Programme Resource	13
Quarterly Assessment Execution Plan	14
Detailed Assessment Methodology	15
Performance Monitoring & Risk Escalation Mechanism	15
ULB-wise Performance Dashboard	15
Indicator-level Risk Categorization	15
Escalation Matrix	16
Quarterly Review Meetings	16
Documentation Compliance Tracking	16
Capacity Strengthening & Institutionalisation	16
Expected Programme Outcomes	16
Financials	17
Payment Schedule	17
General Terms	19

About QCI

- QCI has been set up as a non-profit autonomous society registered under the Societies Registration Act XXI of 1860 to establish an accreditation structure in the country and to spread quality movement in India by undertaking a National Quality Campaign.
- QCI was established as an autonomous non-profit organization by the Government of India and the Indian Industry represented by the three major industry associations: ASSOCHAM, CLL, and FICCI. The Department for Promotion of Industry and Internal Trade (DPIIT), Ministry of Commerce and Industry is the nodal point for all matters connected to quality and QCI.
- The Council was established to create a mechanism for third-party assessment of products, services, and processes. In tune with the international best practices, it was envisaged that the Council would ensure that the quality of life of citizens is improved. It was therefore befitting that the Council was organized as an Independent Professional body with representation from the government and the industry, and with its own rules, powers, and functions strictly as per the MoA of the Society.
- The National Accreditation Board for Certification Bodies (NABCB), a constituent Board of QCI, is the apex national accreditation body that provides accreditation to Certification as well as Assessment Bodies by ISO Standards, international requirements/guidelines, and NABCB Accreditation Criteria.
- NABCB is internationally recognized and represents the interests of the Indian industry at international cooperation frameworks such as the International Accreditation Forum (IAF), International Laboratory Accreditation Cooperation (ILAC), and its recognized regional bodies such as the Asia Pacific Accreditation Cooperation (APAC). Its objective is to promote acceptance of India's certifications and inspections internationally by becoming a signatory to the Multilateral/Mutual Recognition Arrangements (MLAs/MRAs) of these bodies after undergoing successful international peer evaluations.
- The National Accreditation Board for Testing and Calibration Laboratories (NABL) is another constituent board of QCI that accredits laboratories across scopes. NABL has been a Mutual Recognition Arrangement (MRA) signatory member of APAC (Asia Pacific Accreditation Cooperation) and ILAC (International Laboratory Accreditation Cooperation) since 2000. NABL in the year 2016 achieved the APAC MRA signatory status for Proficiency Testing Providers (PTP) and Reference Material Producers (RMP) schemes along with the extension in the existing fields of Testing, Calibration, and Medical. In October 2019, NABL also obtained ILAC MRA for Proficiency Testing Providers (PTP) accreditation program (ISO/IEC 17043) in addition to existing Testing including Medical (ISO/IEC 17025 and ISO 15189) and Calibration (ISO/IEC 17025) programs.

The organization structure of Quality Council of India is depicted below:



QCI: Past Few Years

QCI supporting government initiatives across Sectors | Quality at various stages of life

1. Coal India Limited and State-owned mines – to sample and grade 100 MMT+ of coal annually
2. ONDC – to revolutionize & democratize the e-commerce ecosystem in India
3. Swachh Bharat Mission – to fulfil vision of Clean India
4. Zero Defect Zero Effect - Enhancing MSME Competitiveness
5. Ayushman Bharat – for improving quality of empanelled health institutions
6. Food Corporation of India (FCI): transform procurement & storage of food grains through assessment of warehouses & technology infusion
7. Namami Gange Mission – for rejuvenating water bodies in Ganga basin
8. Jal Jeevan Mission – to provide potable water to every family
9. DARPG – for effective grievance redressal with a citizen centric approach



Railways



Admin Reforms



Health Care



Natural Resources

Strategy

Monitoring

Assessment

Project Management



Tourism



Food Quality



Hygiene & Sanitation



Public Procurement




Ranked 5th consecutively in **Global Quality Infrastructure Index(GQII)** 2021 and 2023.

Steady growth of Conformity Assessment Bodies (CABs) under the national accreditation system driven by QCI.

Demonstrates QCI's continuous efforts in improving quality products and services.

QCI and Swachh Bharat Mission



Swachh Survekshan (2021-22)

FEB 21 – JUN 22

- Design, Development & Maintenance of **Swachh Survekshan 2021 Geo Portal/ Mobile app** for collection of data from on-site surveys of **4320 cities**.
- **2800000+ Geotagged photographs captured by the survey team.**
- **40400000+ Citizen feedback captured**
- **66862+ wards surveyed.**

SBM ODF ODF+ ODF++ (16-20)

FEB 16 – JUN 20

- **Service Level Progress** assessment of ULBs as well as Independent Observations. **ULBs inspected - 4200.**
- Real-time dashboard of ODF status of ULBs.
- QC, live monitoring, review, scoring and validation of ULB data
- Establishing protocol for **Citizen feedback & Direct Observation.**

ODF & Star Rating Protocols (2023-24)

FEB 23 – JAN 24

- **Service Level Progress** assessment of ULBs as well as Independent Observations.
- **ULBs Inspected -ODF – 3751 & GFC - 2070.**
- Real-time dashboard of ODF & GFC status of ULBs.
- QC, live monitoring, review, scoring and validation of ULB data

Swachh Survekshan (2016)

FEB 16 – DEC 16

- Design, Development & Maintenance of **Swachh Survekshan 2016 Geo Portal/ Mobile app** for collection of data from on-site surveys of **73 cities**.
- **Geotagged photographs captured by the survey team. Citizen feedback captured and wards surveyed.**

Swachh Survekshan (2017)

FEB 17 – DEC 17

- Design, Development & Maintenance of **Swachh Survekshan 2017 Geo Portal/ Mobile app** for collection of data from on-site surveys of **473 cities**.
- **Geotagged photographs captured by the survey team & Citizen feedback captured.**

ODF & Star Rating Protocols (2024)

FEB 25 – FEB 26

- **Service Level Progress** assessment of ULBs as well as Independent Observations.
- **ULBs Inspected -ODF – 4553 & GFC - 3583.**
- Real-time dashboard of ODF & GFC status of ULBs.
- QC, live monitoring, review, scoring and validation of ULB data

QCI and Swachh Bharat Mission (Contd.)

In the relentless pursuit of cleanliness and hygiene, the Quality Council of India (QCI) has emerged as a pivotal institution, orchestrating a symphony of efforts aimed at transforming India's sanitation landscape. At the heart of this endeavour lie the State-Level Swachh Survekshan initiatives, meticulously designed to assess and enhance the preparedness of states for the grandeur of the Swachh Survekshan at the national level.

Swachh Maharashtra

Timeline – Jan 2018 - Mar 2018

Objective of the Assignment

It was being observed that 13 of the AMRUT cities have not shown required progress under SS2018 and are lacking in effective documentation and other related activities like creating appropriate awareness among citizens, Citizen feedback and therefore would require additional support to adequately prepare for the SS2018. The objective is to help the ULBs of state to complete documentation with respect to Swachh Survekshan 2018 and ancillary support towards Swachh Survekshan 2018 in order to ensure Hygiene, Solid waste management and Sanitation..

Scope of Work

Team Members were mobilized in each of the identified city with prior training and knowledge of the methodology of SS2018. The team member supported in capacity building of ULBS for completion of document work with respect to SS2018 questionnaire, support in carrying awareness and activities as mentioned below:

1. Identification of activities that shall be conducted along with locations.
2. Modes of media communication through which mass campaign shall be disseminated.
3. Identification of brand Ambassadors and Swachhagrahis.
4. Supporting in all other activities related to SS 2018.

Support in carrying awareness activities:

1. Completion of effective documentation.
2. Review of responses prepared by the ULBs.
3. Assisting cities in IEC activities by ensuring Citizen engagement.
4. Indicator wise interventions were planned and ensured sustainability of intervention done.
5. Component-wise weekly/fortnightly progress report was submitted to Maharashtra urban development mission.
6. Attended meetings at various levels

Result Achieved

Maharashtra ranked 2nd in Swachh Survekshan 2018. QCI facilitated capacity building of ULBs of the state and expanding outreach amongst citizens through Information, Education and Awareness skits and street plays, informational posters etc. India's Best City in 'Innovation & Best Practices' in >10Lakhs was **Nagpur (Maharashtra)** and India's Best City in "Solid Waste Management" in >10 Lakhs Population Category was **Navi Mumbai (Maharashtra)**.

Swachh Telangana

Timeline – August 2018 – August 2019

Objective of the Assignment

The objective was to develop a State specific Survekshan and conducting a ranking in order to ensure Hygiene, waste, Solid waste management and Sanitation. QCI was appointed as a consultancy agency for the said work. And to provide ancillary support towards Information, Education and Communication (IEC) activities.

Scope of Work

- Every six months, assessment of the toilet infrastructure and interview of the users (Citizens Engagement) was conducted to identify the scope of improvement.
- Also, services will be provided for continuous monitoring of all existing 29,000 CT/PTS (considering 5 seats per toilet) service performance and will help in finding gaps in the existing CT/PTs infrastructure in all cities of Telangana. This was done by leveraging ICT based monitoring system.
- Physical infrastructure assessment shall also be conducted on half yearly basis to evaluate the impact and do an independent review of the results.

Results Achieved

- Telangana's urban landscape is undergoing a transformation, and effective management of its infrastructure is crucial for sustainable development. To achieve this, the state has implemented a robust Information and Communication Technology (ICT) system aimed at continuously monitoring Current Transformers (CTs) and Potential Transformers (PTs) across all Urban Local Bodies (ULBs).
- CTs and PTs are vital components of electrical systems, providing essential data for power distribution and management. Continuous monitoring ensures the reliability and efficiency of the electrical infrastructure, helping prevent power disruptions and improving overall service delivery. Through this initiative, Telangana aims to enhance its power infrastructure's resilience and responsiveness, contributing to the state's economic growth and urban development goals.
- Telangana is committed to achieving cleanliness and sanitation goals across its urban areas, recognizing the pivotal role of Swachh Survekshan in assessing and improving sanitation standards. In a state-level assessment of Swachh Survekshan, 68 newly formed Urban Local Bodies (ULBs) underwent comprehensive evaluation based on swachhta parameters.
- The assessment utilized quantitative tools to collect and analyze data, providing a detailed baseline assessment of sanitation conditions in each ULB. One of the primary focuses was on

identifying Indian Household Latrines (IHHL) within these ULBs, crucial for understanding and addressing sanitation challenges.

- Quantitative methodologies were employed to analyze the collected data systematically, offering insights into the distribution and accessibility of household toilets within the ULBs. Through meticulous data analysis, a detailed report was generated, mapping each household based on the presence or absence of toilets.

Swachh Madhya Pradesh

Timeline – December 2018 – January 2019

Objective of the Assignment

Swachh Survekshan 2019 documentation and other necessary hand holding work in MP under SBM for supporting and assisting urban local bodies towards SS2019 documentation and similar activities.

Scope of Work

- To assist its 51 ULBs with documentation for SS2019
- To provide ancillary support to its ULBs for SS2019
- To improve the workings of ULBs through observations of Baseline, Mid-line and End-line surveys conducted.
- Presentation on gap analysis and suggesting corrective measures
- Building on Information, Education and Communication (IEC) the team organized crowd engaging skits and street plays, designed posters, banners, hoardings and standees in various parts of the city.

Results Achieved

- In a concerted effort to raise awareness among citizens, various IEC activities were undertaken, including skits and street plays, informational posters, banners, hoardings, and standees. These initiatives were strategically placed across different parts of the city to ensure maximum visibility and engagement. Through creative and informative mediums, citizens were educated about the importance of cleanliness and sanitation, encouraging active participation in the Swachh Survekshan mission.
- To augment the reach and impact of the Swachh Survekshan mission, extensive media campaigns and activities were organized. Leveraging various platforms such as television, radio, print, and digital media, the message of cleanliness and sanitation was disseminated to a wider audience. These campaigns played a pivotal role in increasing public awareness and fostering a sense of ownership towards maintaining cleanliness in the city.
- A comprehensive gap analysis for Swachh Survekshan 2019 was conducted, along with the completion of city profiles as per the Swachh Bharat Mission (SBM) toolkit. This meticulous assessment provided valuable insights into the existing sanitation infrastructure and identified

areas for improvement. By addressing these gaps and adhering to SBM guidelines, the city aimed to enhance its prospects in the upcoming Swachh Survekshan evaluations.

- Baseline, mid-line, and end-line surveys were conducted to gauge the effectiveness of Urban Local Bodies (ULBs) in implementing sanitation initiatives. Through systematic observations and data collection at various intervals, the progress and performance of ULBs were evaluated. These surveys served as crucial benchmarks for assessing the impact of interventions and identifying areas requiring further attention and improvement.
- Madhya Pradesh achieved notable success in Swachh Survekshan 2019, securing the 4th rank overall. The pinnacle of this achievement was the award bestowed upon Indore, Madhya Pradesh, as the 'India's Cleanest City' in the same survey. This recognition underscored the state's commitment to cleanliness and sanitation, serving as a testament to the collective efforts of government bodies, citizens, and stakeholders in fostering a cleaner and healthier environment.

Swachh Gujarat

Objective of the assignment

Quarterly Assessments of cleanliness and sanitation standards maintained by cleaning and monitoring agencies at various tourist destinations across Gujarat. As an extension to Gujarat Yatradham Project, a monitoring agency was engaged by the "Tourism Corporation of Gujarat Limited (TCGL)" as a super-monitoring agency for conducting assessment and evaluation of the work done by four cleaning agencies and two local monitoring agencies. The assessment was undertaken at forty-eight identified tourist locations across Gujarat.

Scope of Work

- QCI designed and developed an assessment framework with suitable weightages assigned to various parameters in lines with the Gujarat Yatradham Project. The assessments of 48 tourist locations were conducted quarterly as per the scope of work and 16 locations were inspected each month for three consecutive months. An automated performance monitoring scorecard was prepared to rank the cleaning agencies based on key performance indicators. The agencies were subsequently ranked based on key performance indicators such as practice of sweeping, waste management, manpower deployed, infrastructure, tools and machines used, cleanliness of the surrounding areas and visitors' and shopkeepers' feedback, etc.

Results Achieved

- **Enhanced Cleanliness Standards:** Tourist locations showed noticeable improvements in cleanliness due to the rigorous monitoring and assessment process. Regular inspections ensured that cleaning agencies adhered to high standards consistently.
- **Improved Waste Management:** With better waste management practices in place, there was a significant reduction in litter and more efficient handling and disposal of waste, leading to cleaner and more hygienic environments.

Swachh Survekshan Gujarat 2024

Timeline – Apr 2024 – Apr 2025

Objective of the assignment

The objective of this assignment is to comprehensively assess and monitor the cleanliness and sanitation standards of cities participating in Swachh Survekshan 2024, through a structured and detailed work plan. This includes conducting field visits, collecting and tabulating data, and independently verifying the progress claimed by cities against Service Level Progress indicators through on-ground checks. The assignment aims to analyze and rank cities based on aggregated scores from collected data, prepare detailed city-wise reports and presentations in consultation with the Ministry of Housing and Urban Affairs (MoHUA), and document best practices and innovative solutions with visual evidence. Furthermore, the agency will conduct quarterly assessments, share rankings with the State Monitoring Directorate (SMD), and provide comprehensive summaries and gap analyses to drive continuous improvement in urban cleanliness and sanitation efforts. The agency will also ensure high-quality documentation and presentation of findings, including the preparation and framing of certificates for awardee cities, contributing to the overall success and transparency of Swachh Survekshan 2024.

Swachh NDMC

Objective of the assignment

Capacity building and documentation support of Swachh Surveskhan league 2020, Swachh Surveskhan 2020, Garbage Free City (GFC) ranking and water plus certification.

Scope of Work

- All the indicators of Swachh Survekshan League 2020, Swachh Survekshan 2020 & GFC were critically studied and analyzed.
- Gap analysis of parameters pertaining to various Departments as per the Swachh Survekshan requirement in the area were timely brought in the knowledge of NDMC for action.
- Guided and helped NDMC to attain a better ranking in upcoming Swachh Survekshan 2020.
- Action Plan was to be suggested to NDMC in conducting Campaign to increase the awareness about Swachhata and to improve the citizen participation/engagement in Swachh Survekshan League 2020 & Swachh Survekshan 2020.
- Assisted cities in Citizen engagement through IEC activities.
- Documentation support to be provided of Swachh Survekshan 2020.

Results Achieved

- Preparation of supporting documents as per the guidelines of MoHUA for Survekshan, Star Rating, GFC.
- **5 Star** in star rating of GFC.
- Obtained Water+ certificate by MoHUA.
- 1 to 10 lakh **1st Rank** in all over India.
- Improvement in overall working of the ULB in areas of sanitation and hygiene.

Project Background: Swachh Tripura

The Swachh Bharat Mission (Urban) [SBM-U] was launched in 2014 with the vision of eliminating open defecation, improving solid waste management, and ensuring scientific processing of waste. Building upon the achievements of SBM-U, **Swachh Bharat Mission (Urban) 2.0** was launched on October 1, 2021 for a period of five years with the objective of achieving Garbage Free Status (GFC) for all cities through 100% source segregation, door-to-door collection, and scientific management of all waste fractions. It also focuses on remediation of legacy dumpsites and conversion into green zones.

A key addition under SBM-U 2.0 is the **Used Water Management (UWM)** component for cities with population less than one lakh, ensuring that no untreated faecal sludge or used water is discharged into the environment and promoting safe containment, transportation, treatment, and reuse.

Under SBM-U 2.0, financial assistance is provided to States/UTs for establishing Municipal Solid Waste (MSW) infrastructure including:

- Waste-to-Compost (WtC) plants
- Waste-to-Energy (WtE) plants
- Bio-methanation plants
- Material Recovery Facilities (MRFs)
- Legacy waste dumpsite remediation
- Construction & Demolition (C&D) waste processing facilities

Under the UWM component, Central Share (CS) funding is provided for:

- (i) Setting up of Sewage Treatment Plants (STPs) and STP-cum-Faecal Sludge Treatment Plants (FSTPs);
- (ii) Interception & Diversion (I&D) works including pumping stations and conveyance systems up to STPs;
- (iii) Procurement of septic tank desludging equipment.

In the context of **Tripura**, the urban local bodies (ULBs), including major cities such as Agartala, are witnessing gradual urban expansion, increasing waste generation, and rising demand for sanitation infrastructure. While the State has made progress in achieving ODF status under SBM-U 1.0, challenges remain in:

- Sustaining 100% source segregation of wet and dry waste
- Ensuring scientific processing of collected waste
- Eliminating open dumping practices
- Strengthening faecal sludge and septage management systems
- Remediation of legacy dumpsites
- Expanding treatment capacity for sewage and used water

Given Tripura's predominantly small and medium-sized ULB structure, the UWM component is particularly critical for safe containment and treatment of septage and greywater. Strengthening Material Recovery Facilities (MRFs), composting infrastructure, and decentralised waste processing systems will be essential for achieving Garbage Free City (GFC) ratings across the State.

Tripura: As it stands

- 1** Out of total 20 ULBs in Tripura, there are 08 ODF certified, 10 ODF+ and 01 ODF++ ULBs.
- 2** In 2024, only Panisagar received 1-star rating
- 3** As per ministerial records, 55% D2D Collection, 16.8% Waste generation vs processing. **However, 22.8% of the waste is being segregated at the source**
- 4** Currently, 19 operational MRFs, and 03 STPs are there in the state of Tripura.

Emerging Priorities of Tripura...



Given the minimal volume of waste **at the Materials Recovery Facility (MRF) plant**, enhancing automation is crucial to align with top-performing cities.



Segregation of all four types of waste is not taking place in every ward, **highlighting the need for improved community engagement.**



Scaling up of FSSM services, to cater to increasing demand post creation **of IHHLs**



Out of the total waste generated – **82.4 MLD, only 17.4 MLD** is being treated



Management of Bulk Waste Generators where significant potential lies for utilizing organic waste

Approach and Methodology

Programme Context & Rationale

Swachh Tripura is designed as a structured, quarterly performance stabilization framework covering all 20 Urban Local Bodies (ULBs) in the State. The programme represents a strategic shift from traditional, periodic inspection models to a continuous improvement governance framework. By implementing a consistent assessment cycle, the State aims to drive sustainable sanitation outcomes that align directly with the rigorous standards of Swachh Survekshan and the SBM-U 2.0 operational guidelines. The core rationale behind this initiative is to address the volatility often observed in national rankings. Regular, quarterly assessments allow for the early identification of compliance gaps, ensuring that ULBs do not face sudden performance dips during national surveys. This approach fosters a culture of "always-on" readiness rather than last-minute preparation.

Furthermore, the programme focuses heavily on institutional strengthening. Beyond merely assigning scores, the framework is designed to build the technical capacity of municipal functionaries. Through repeated cycles of assessment, diagnosis, and handholding, ULB officials will develop a deeper understanding of sanitation protocols, documentation requirements, and service level benchmarks. Ultimately, Swachh Tripura transitions the state's sanitation governance from an inspection-based model to an improvement-based model. This ensures that sanitation infrastructure and service delivery mechanisms are not just compliant on paper but are operationally robust, financially sustainable, and beneficial to the citizens of Tripura on a daily basis.

Governance & Deployment Architecture

Single State-Level Programme Resource Model

To ensure streamlined execution and uniform adherence to Swachh Survekshan 2025, the programme adopts a Single State-Level Resource Model supported by a Headquarters team. The State Programme Lead will anchor all assessment and handholding activities across the 20 ULBs, with technical and analytical backing from the central team, ensuring structured preparedness and alignment with state-level objectives under the guidance of the State Mission Directorate.

Responsibilities of State Programme Resource

- Preparation of quarterly assessment calendar for all 20 ULBs to ensure timely coverage.
- Standardised parameter interpretation across urban local bodies to prevent scoring ambiguity.
- On-site verification planning and execution, including physical inspection of waste processing facilities.
- Performance data consolidation and analysis to generate state-wide insights.
- Gap escalation to State Mission Directorate for immediate policy intervention where required.
- Advisory note issuance to ULBs detailing specific corrective actions post-assessment.
- Quarterly state-level performance reporting to track progress against SBM-U 2.0 targets.

Quarterly Assessment Execution Plan

Quarter	Objective	Key Activities	Outputs
Q1 – Baseline Validation	Establish current performance baseline across all parameters	- Infrastructure verification - Service delivery review - Swachh Survekshan parameter mapping - Evidence quality assessment - Documentation audit	- Baseline performance report - Infrastructure inventory - Documentation gap analysis
Q2 – Structured Gap Analysis	Identify parameter-level deficiencies and priority intervention areas	- Indicator-wise scoring analysis - Parameter-level gap mapping - Ward-level performance signals - Risk categorisation - Priority action identification	- Gap diagnosis report - Risk matrix - Priority action plan
Q3 – Corrective Action & Handholding	Support ULBs in addressing identified gaps through structured interventions	- SOP clarification workshops - Documentation strengthening - Evidence validation drills - Operational optimisation support - Corrective action tracking	- Training completion reports - Improved documentation - Validated evidence repository
Q4 – Outcome Stabilisation & National Readiness	Measure improvements and ensure national assessment preparedness	- Improvement measurement - Score variance reduction - Mock assessment simulation - Documentation finalisation - National assessment readiness check	- Performance improvement report - Assessment readiness certification - Final documentation package

Detailed Assessment Methodology

1. **Pre-Visit Data Review:** Prior to field visits, the State Resource reviews existing MIS data, previous Swachh Survekshan scores, and self-reported progress from ULBs to identify preliminary focus areas.
2. **Indicator Mapping & Documentation Checklist Preparation:** A customized checklist is generated for each ULB based on their specific category (population/size) to ensure relevance of the assessment.
3. **On-Site Infrastructure & Service Verification:** Physical inspection of key facilities including Waste Processing Plants, Material Recovery Facilities (MRFs), and FSTPs to verify operational status and capacity utilisation.
4. **Register & Contract Audit:** Detailed examination of daily logbooks, vehicle movement registers, and third-party operator contracts to ensure compliance with SBM-U 2.0 norms.
5. **Geo-tagged Evidence Validation:** Verification of digital evidence quality, ensuring that all photographic evidence uploaded to national portals meets geo-tagging and timestamping requirements.
6. **Parameter-wise Scoring Matrix Application:** Application of a standardised scoring logic derived from the Swachh Survekshan toolkit to calculate a provisional score for the quarter.
7. **Draft Gap Report:** Compilation of observations into a structured report highlighting "Red Flag" (Critical) and "Amber Flag" (Moderate) issues requiring attention.
8. **Corrective Action Advisory:** Issuance of specific, time-bound advisory notes to the ULB Executive Officer/Commissioner detailing the steps required to close identified gaps.
9. **Follow-up Monitoring & Review:** Tracking the status of corrective actions in the subsequent month to ensure loop closure before the next quarterly cycle begins.

Performance Monitoring & Risk Escalation Mechanism

To ensure that assessment findings lead to tangible improvements, a robust monitoring and escalation mechanism is established.

ULB-wise Performance Dashboard

A consolidated dashboard will be maintained to track the quarter-on-quarter progress of each ULB. This dashboard serves as a high-level executive summary for the State Mission Directorate.

Indicator-level Risk Categorization

Issues identified during assessments are categorised to prioritise state intervention:

- **High Risk (Red):** Non-compliance with mandatory conditions (e.g., non-functional processing plant).
- **Moderate Risk (Amber):** Partial compliance or documentation gaps.
- **Stable (Green):** Fully compliant with national benchmarks.

Escalation Matrix

Critical gaps that remain unresolved for more than one quarter are automatically escalated to the State Mission Director for administrative review. This ensures that systemic bottlenecks are addressed at the highest level.

Quarterly Review Meetings

Post-assessment review meetings are convened where ULBs present their action taken reports (ATRs) against the advisory notes issued in the previous quarter.

Documentation Compliance Tracking

A specific track is maintained for digital documentation, ensuring that ULBs are continuously populating the national SBM portal rather than attempting bulk uploads at year-end.

Capacity Strengthening & Institutionalisation

A key secondary objective of the Swachh Tripura framework is to leave behind a stronger, more capable municipal administration. The programme moves beyond simple auditing to actively transfer knowledge and skills to local teams. Through this continuous engagement model, the programme will:

- **Build municipal-level technical understanding** of complex SBM-U 2.0 protocols.
- **Improve documentation culture**, shifting habits from ad-hoc filing to systematic digital record-keeping.
- **Standardise sanitation registers** across the state, ensuring uniform data structures.
- **Strengthen monitoring mechanisms** at the ULB level, enabling Executive Officers to self-monitor effectively.
- **Reduce quarter-on-quarter score volatility** by embedding compliance into daily operations.

Expected Programme Outcomes

- **Stabilised Swachh Survekshan Performance:** Consistent, predictable scoring patterns in national rankings.
- **Reduced Compliance Variability:** Homogenisation of service levels across all 20 ULBs regardless of size.
- **Improved Evidence Quality:** High-quality, verified digital evidence ready for national validation.
- **Strengthened Municipal Accountability:** Clear ownership of sanitation outcomes by local administration.
- **Sustainable ODF & Waste Processing Practices:** Operationalisation of infrastructure ensuring long-term utility.
- **National Assessment Preparedness:** A state of "always-ready" for any central inspection or survey.

Financials

S. No.	Particulars	Period	Amount
1	Field Assessment	4	15,00,000/-
2	Resource Expense	12	32,15,000/-
3	Data Collection Tool	12	1,50,000/-
5	Admin @12%		5,83,800/-
Total			54,48,800/-

*Above quoted rates are exclusive of GST**

Payment Schedule

S. No.	Milestone / Deliverable	% of Contract Value
1	Mobilisation Advance upon Signing of Contract - Contract execution and issuance of work order - Deployment of State-Level Programme Resource - Submission of mobilisation plan and project Inception Report	20%
2	Inception & Operationalisation Stage - Submission and approval of Detailed Annual Work Plan for Swachh Tripura (covering all 20 ULBs) - Finalisation of quarterly assessment calendar - Standardisation of assessment checklists aligned to Swachh Survekshan parameters • Orientation meetings with SMD and ULB representatives	15%
3	Completion of Q1 – Baseline Assessment Completion of Q1 field assessments across all 20 ULBs (Infrastructure Verification, Service Delivery Review, Documentation Audit, Parameter Scoring)	10%

	• Submission of Initial Findings Report • Submission of Draft & Final Q1 Report • Submission of Quarter-wise Data Compilation & Handover • Completion of Quality Review & Acceptance by SMD	
4	Completion of Q2 – Gap Diagnosis & Compliance Review • Completion of Q2 field assessments (Indicator-wise Gap Analysis & Corrective Tracking) • Submission of Initial Findings Report • Submission of Draft & Final Q2 Report • Submission of Quarter-wise Data Compilation & Handover • • Completion of Quality Review & Acceptance by SMD	10%
5	Completion of Q3 – Corrective Action Validation & Stabilisation Review • Completion of Q3 field assessments (Improvement Tracking & Evidence Strengthening) • Submission of Initial Findings Report • Submission of Draft & Final Q3 Report • Submission of Quarter-wise Data Compilation & Handover • • Completion of Quality Review & Acceptance by SMD	10%
6	Completion of Q4 – Outcome Review & National Readiness Assessment • Completion of Q4 field assessments (Final Validation & Performance Stabilisation) • Submission of Initial Findings Report • Submission of Draft & Final Q4 Report • Submission of Quarter-wise Data Compilation & Handover • Completion of Final Quality Review & Acceptance by SMD	10%
7	Project Closure & Consolidated Deliverables • Submission of Consolidated Annual Performance Report (Q1–Q4 Comparative Analysis) • Final Data Handover • Approval of Final Rankings & Reports by SMD • Support in State-Level Swachh Tripura Recognition / Award Process • • Formal Project Closure Certificate	5%

General Terms

- **AMENDMENT OF THE AGREEMENT:** No amendment or modification of this agreement shall be valid unless it is made in writing jointly by both parties or by their authorized representatives and specially stating the reason for amendment to this agreement. The modification/changes shall be effective from the date of which they are made/executed unless otherwise agreed to.
- **FORCE MAJEURE:** The parties shall ensure due compliance with the terms of this agreement. However, no party shall be liable for any claim for any loss or damage whatsoever arising out of failure to carry out the terms of the agreement to the extent such a failure is due to force majeure events such as fire, rebellion, mutiny, civil commotion, riots, strike, lockout, force of nature, accident, act of God, or any other reason beyond the control of concerned party.
- **ARBITRATION:** The disputes, if arising, shall be settled by arbitration in accordance with the procedure prescribed in Arbitration and Conciliation Act of India, 1966 or any statutory modification or re-enactment thereof and the rules made thereunder and for the time being in force. Proceedings shall, unless otherwise agreed by the parties, be held in Tripura, India.
- **NOTICE:** All notices permitted or required to be given under the provisions of this agreement shall be deemed to be sufficiently given if written and delivered personally or sent to the other party by telefax or certified or registered air mail or email and addressed to the registered office of the other party as follows or to such other party address as the party may give notice in writing. Unless otherwise provided herein all such notices shall be deemed to have been given as of the date they are personally delivered or transmitted by telefax or email or deposited in the mail.